



**City of Lloydminster  
Information Report (IR)**

**Subject Matter: Cenovus Energy Hub Update Q1 2024**

**Department: Community Development Services**

Presented By: Joel Turcotte

**GPC Meeting Date: May 21, 2024**

**Topic:** The Cenovus Energy Hub project team has committed to providing quarterly updates on the project to Council.

**Background:** The Cenovus Energy Hub event facility was approved for construction by Council on April 24, 2023. The Project Team, along with TBD Architecture + Urban Planning and PCL Construction Management Inc. has continued to work through the procurement of the project since final budget approval occurred at the December 11, 2023, Regular Council Meeting.

A report has been attached with further details for Council's information including a design update, construction progress, procurement details, milestones, sponsorship/fundraising, and budget information.

**Objective:** To provide Council with an update on the Cenovus Energy Hub project.

**Options:**

1. That the Committee accept this report as information.

**Alignment with Strategic Plan:** This item is in alignment with the following strategic area: Managing our Environment and Infrastructure. Designing and building a new event facility to replace the Centennial Civic Centre that is at the end of its serviceable life.

**Governance Implications:** N/A

**Budget/Financial Implications:** See attached report for budget information.

**Environmental Implications:** All required environmental assessments have been completed for the site and the project has followed all requirements to date.



**City of Lloydminster  
Information Report (IR)**

**Report Approval Details**

Document Title:	Cenovus Energy Hub Update April 2024.docx
Attachments:	- Q1 2024 Update.pdf
Final Approval Date:	May 14, 2024

This report and all of its attachments were approved and signed as outlined below:

Tracy Simpson

Marilyn Lavoie

Task assigned to Dion Pollard was completed by delegate Marie Pretty